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ESTIMATE RUN 01/25/2013

ESTIMATE SUMMARY 09:50:11

CONTID: C18657         ESTIMATE NO: 0004 PROG 2005

PCN: 18657-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PIKES PEAK AREA SIGNAL REPLACE PERCENT TIME:

PROJECT NO: STU0211-002                   

PIKES PEAK AREA SIGNAL REPLACE

NAME OF ROAD: 105A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

ARROW ELECTRIC SERVICE, INC. PAY PERIOD ENDING 01/25/2013 DATE TIME STARTED 09/17/2012

26898 E. HWY 96 DATE LET 04/12/2012 DATE WORK BEGAN

 DATE AWARDED 04/18/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/03/2012 DATE ACCEPTED

PUEBLO CO 81001     719-948-3343 DATE NOTICE TO PROCEED 09/17/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 758,158.75 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 689,936.20 NON-PARTICIPATING 420,643.40

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -71,779.50

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,304.24

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

92.83%

54,355.50

420,643.40

348,863.90

346,559.66

$

$

$

$

0.00

703,803.25

703,803.25

0.00

703,803.25

-10,349.04

0.00

693,454.21

0.00

AMOUNT DUE 693,454.21 346,559.66

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 346,559.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

59.0 TIME ALLOW: 59

ORIG TIME ALLOW: 50
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PCN: 18657-BID    ESTIMATE RUN 01/25/2013

PROJECT: STU0211-002                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:50:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

2,350.00000 2,350.001.000

0.00

0010 *Removal of Concrete Median Cover Material 903.000

124.000

202-00190  
 

1,027.000

SY  

23.25000 23,877.751,027.000

2,883.00

0015 *Removal of Median Cover 21.000

0.000

202-00195  
 

24.000

SY  

22.50000 472.5021.000

0.00

0020 *Removal of Sidewalk 101.000

3.000

202-00200  
 

104.000

SY  

22.50000 2,340.00104.000

67.50

0025 *Removal of Pavement Marking 20.000

0.000

202-00250  
 

20.000

SF  

6.00000 120.0020.000

0.00

0030 Removal of Ground Sign 0.000

7.000

202-00810  
 

7.000

EACH

70.00000 490.007.000

490.00

0035 Removal of Pull Box 4.000

0.000

202-00827  
 

4.000

EACH

70.00000 280.004.000

0.00

0040 Removal of Traffic Signal Head 0.000

12.000

202-00831  
 

12.000

EACH

30.00000 360.0012.000

360.00

0045 Removal of Traffic Signal Pole 0.000

12.000

202-00840  
 

12.000

EACH

245.00000 2,940.0012.000

2,940.00

0050 Removal of Span Wire Cable 0.000

2,004.000

202-00890  
 

2,004.000

LF  

0.50000 1,002.002,004.000

1,002.00

0055 Unclassified Excavation (Complete In Place) 1,286.000

0.000

203-00010  
 

1,286.000

CY  

5.00000 6,430.001,286.000

0.00
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PCN: 18657-BID    ESTIMATE RUN 01/25/2013

PROJECT: STU0211-002                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:50:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset Ground Sign 0.000

2.000

210-00810  
 

2.000

EACH

475.00000 950.002.000

950.00

0065 Reset Pull Box 0.000

7.000

210-00827  
 

7.000

EACH

280.00000 1,960.007.000

1,960.00

0070 Seeding (Native) 0.000

0.000

212-00005  
 

0.200

LB  

130.00000 0.000.000

0.00

0075 Sod 0.000

0.000

212-00050  
 

50.000

SF  

1.00000 0.000.000

0.00

0080 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.200

ACRE

2,800.00000 0.000.000

0.00

0085 *Drilled Caisson (36 Inch) 38.000

0.000

503-00036  
 

38.000

LF  

350.00000 13,300.0038.000

0.00

0090 *Drilled Caisson (48 Inch) 105.000

0.000

503-00048  
 

105.000

LF  

375.00000 39,375.00105.000

0.00

0095 *Drilled Caisson (54 Inch) 105.000

0.000

503-00054  
 

105.000

LF  

450.00000 47,250.00105.000

0.00

0100 *Concrete Sidewalk 52.000

19.000

608-00000  
 

112.000

SY  

37.00000 2,627.0071.000

703.00

0105 *Concrete Curb Ramp 76.000

0.000

608-00010  
 

76.000

SY  

94.00000 7,144.0076.000

0.00

0110 *Median Cover Material (Concrete) 3,737.000

6,485.000

610-00030  
 

10,222.000

SF  

4.30000 43,954.6010,222.000

27,885.50
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PCN: 18657-BID    ESTIMATE RUN 01/25/2013

PROJECT: STU0211-002                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:50:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 2 Inch Electrical Conduit (Plastic) 2,609.000

0.000

613-01200  
 

2,609.000

LF  

7.50000 19,567.502,609.000

0.00

0120 3 Inch Electrical Conduit (Plastic) 4,158.000

0.000

613-01300  
 

4,158.000

LF  

8.50000 35,343.004,158.000

0.00

0125 Pull Box (24"x36"x18") 17.000

2.000

613-07034  
 

19.000

EACH

625.00000 11,875.0019.000

1,250.00

0130 Pull Box (30"x48"x18") 1.000

0.000

613-07039  
 

1.000

EACH

775.00000 775.001.000

0.00

0135 Wiring 0.000

1.000

613-10000  
 

1.000

L S 

20,000.00000 20,000.001.000

20,000.00

0140 Luminaire High Pressure Sodium (250 Watt) 0.000

12.000

613-70250  
 

12.000

EACH

300.00000 3,600.0012.000

3,600.00

0145 Sign Panel (Class II) 0.000

359.000

614-00012  
 

359.000

SF  

18.60000 6,677.40359.000

6,677.40

0150 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

7.000

614-01573  
 

7.000

EACH

440.00000 3,080.007.000

3,080.00

0155 Pedestrian Signal Face (16) (Countdown) 0.000

24.000

614-70150  
 

24.000

EACH

470.00000 11,280.0024.000

11,280.00

0155 MATERIAL ALLOWANCE Ped Face (countdown) 16.000

-16.000EACH

325.00000 0.000.000

-5,200.00

0160 Traffic Signal Face (12-12-12) 0.000

54.000

614-70336  
 

54.000

EACH

500.00000 27,000.0054.000

27,000.00
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PCN: 18657-BID    ESTIMATE RUN

PROJECT: STU0211-002                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 MATERIAL ALLOWANCE Signals 27.000

-27.000EACH

398.50000 0.000.000

-10,759.50

0165 Traffic Signal Face (12-12-12-12) 0.000

6.000

614-70448  
 

6.000

EACH

670.00000 4,020.006.000

4,020.00

0170 Traffic Signal Face (12-12-12-12-12) 0.000

10.000

614-70560  
 

10.000

EACH

850.00000 8,500.0010.000

8,500.00

0170 MATERIAL ALLOWANCE 5 Sections Heads 10.000

-10.000EACH

703.00000 0.000.000

-7,030.00

0175 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

1.000

EACH

17,540.00000 0.000.000

0.00

0180 Pedestrian Push Button 0.000

28.000

614-72860  
 

28.000

EACH

200.00000 5,600.0028.000

5,600.00

0180 MATERIAL ALLOWANCE Ped Push Button Assy 16.000

-16.000EACH

125.00000 0.000.000

-2,000.00

0185 Intersection Detection System (Camera) 0.000

12.000

614-72886  
 

12.000

EACH

5,500.00000 66,000.0012.000

66,000.00

0185 MATERIAL ALLOWANCE Cameras 12.000

-12.000EACH

2,845.00000 0.000.000

-34,140.00

0190 Signal Cable 0.000

0.000

614-72893  
 

560.000

LF  

1.50000 0.000.000

0.00

0195 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

2.000

614-81150  
 

2.000

EACH

10,968.00000 21,936.002.000

21,936.00
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PCN: 18657-BID    ESTIMATE RUN 01/25/2013

PROJECT: STU0211-002                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:50:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 0.000

3.000

614-81160  
 

3.000

EACH

14,678.00000 44,034.003.000

44,034.00

0205 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

2.000

614-81165  
 

2.000

EACH

15,005.00000 30,010.002.000

30,010.00

0210 Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 0.000

3.000

614-81170  
 

3.000

EACH

16,930.00000 50,790.003.000

50,790.00

0215 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 0.000

2.000

614-81175  
 

2.000

EACH

17,009.00000 34,018.002.000

34,018.00

0220 Traffic Signal Pedestal Pole Steel 0.000

23.000

614-84000  
 

23.000

EACH

850.00000 19,550.0023.000

19,550.00

0220 MATERIAL ALLOWANCE Signal Ped Pole 22.000

-22.000EACH

575.00000 0.000.000

-12,650.00

0225 *Mobilization 0.600

0.400

626-00000  
 

1.000

L S 

25,000.00000 25,000.001.000

10,000.00

0230 *Thermoplastic Pavement Marking (Inlaid) 2,006.000

0.000

627-00003  
 

2,156.000

SF  

12.50000 25,075.002,006.000

0.00

0235 *Flagging 48.000

49.000

630-00000  
 

97.000

HOUR

20.00000 1,940.0097.000

980.00

0240 *Traffic Control Inspection 0.000

1.000

630-00007  
 

20.000

DAY 

20.00000 20.001.000

20.00

0245 *Traffic Control Management 40.000

19.000

630-00012  
 

59.000

DAY 

425.50000 25,104.5059.000

8,084.50
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PCN: 18657-BID    ESTIMATE RUN 01/25/2013

PROJECT: STU0211-002                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:50:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

10.000

EACH

20.00000 0.000.000

0.00

0255 *Construction Traffic Sign (Panel Size B) 17.000

26.000

630-80342  
 

43.000

EACH

30.00000 1,290.0043.000

780.00

0260 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

100.000

SF  

8.00000 0.000.000

0.00

0265 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.500

1.500

630-80357  
 

2.000

EACH

200.00000 400.002.000

300.00

0270 *Drum Channelizing Device 0.000

0.000

630-80360  
 

20.000

EACH

15.00000 0.000.000

0.00

0275 *Traffic Cone 67.500

67.500

630-80380  
 

135.000

EACH

3.00000 405.00135.000

202.50

0280 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0285 F/A Partnering 0.000

0.000

700-70011  
 

100.000

F A 

1.00000 0.000.000

0.00

0290 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

100.000

F A 

1.00000 0.000.000

0.00

0295 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 18657-BID    ESTIMATE RUN 01/25/2013

PROJECT: STU0211-002                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:50:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2000 Inst Traf Sig Ctrler Cab Traffic Signal Controller 
Cabinet (Install Only)

0.000

1.000

614-75855  
 

1.000

EACH

3,690.00000 3,690.001.000

3,690.00

CAT 703,803.25348,863.90758,158.75CURRENT AMT0200 $ $ $

$ 703,803.25348,863.90$758,158.75$CURRENT AMTPROJECT TOTAL


